
 

_________________________________________________________________________ 
Pursuant to section 11125 of the Government Code, notice of all Board meetings will be given at least ten days in advance and such 
notice must include a copy of the agenda.  Members of the Public may address the Board prior to it taking action on any matter in the 
agenda. 

This notice and the Board agenda for the current month are available on the Internet at: http://www.spwb.ca.gov. 

Individuals who need disability-related accommodation, including auxiliary aids for effective participation at this public meeting are 
invited to make their requests and preferences known to Kathryn Lee at (916) 445-9694 or e-mail to Kathryn.lee@dof.ca.gov , five days 
prior to the meeting. 
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BOND ITEM 

BOND ITEM—1 
JUDICIAL COUNCIL OF CALIFORNIA (0250) 
EL CENTRO COURTHOUSE   
IMPERIAL COUNTY  
 
Authority: Chapter 1, Statutes of 2009, Item 0250-301-3138 (2) 

Sections 70371.5 and 70371.7 of the Government Code 
 Chapter 33, Statutes of 2011, Item 0250-301-3138 (3) 

 Chapter 20, Statutes of 2013, Item 0250-301-3138 (2), as reappropriated by  
  the Budget Act of 2014  

 Chapters 29 and 30, Statutes of 2018, 0250-301-0660 (1) 
   
   
Consider adoption of a resolution to:  
 

1) Authorize actions to be taken to provide for interim financing and declare the 
official intent of the Board to reimburse certain capital expenditures from the 
Public Buildings Construction Fund from the proceeds of the sale of bonds.  

 
2) Authorize the sale of lease revenue bonds.  

 
3) Approve the form of and authorize the execution and delivery of a Project 

Delivery Agreement between the Judicial Council of California and the Board.  
 

4) Approve and take actions and execute documents as may be needed to carry out 
the purposes of this resolution.  

 
Total Bond Appropriation                                                                                         $41,944,000  
 
 

BOND ITEM 

STAFF ANALYSIS ITEM—1 
Judicial Council of California 

El Centro Courthouse 
Imperial County   

Action Requested 
If approved, the requested action would adopt a resolution authorizing actions to be taken 
to provide for interim financing, authorize the sale of lease revenue bonds, and other 
related actions.  
 
Scope Description 
This project is within scope.  The authorized scope for this project includes construction a new 
4-courtroom, approximately 47,600 square-foot courthouse in the City of El Centro, Imperial 
County.  The project will consolidate court operations from two facilities and will relieve the current 
space shortfall, improve security, and replace inadequate and obsolete buildings in Imperial 
County.  The project will replace operations at the Brawley and Valley Plaza court facilities.  
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Funding and Cost Verification 
This project is within cost.  A total of $49,944,000 has been appropriated for acquisition 
($1,939,000), preliminary plans ($2,717,000), working drawings ($3,344,000) and construction 
($41,944,000).  
 
    $49,944,000 Total authorized project costs 
 
    $49,944,000 Total estimated project costs 
 
    $ 8,000,000 Costs previously allocated: $1,939,000 acquisition, $2,717,000 preliminary 

plans, and $3,344,000 working drawings 
 
    $41,944,000 Costs to be allocated: $41,944,000 construction ($35,884,000 contract, 

$1,833,000 contingency, $892,000 A&E, $3,335,000 other) 
 
CEQA 
A Notice of Exemption was filed with the State Clearinghouse on August 12, 2011.  The 35-day 
statute of limitations period expired without challenge. 
 
Real Estate Due Diligence 
A Summary of Conditions letter for this project was completed on March 9, 2015. No issues that 
would adversely affect the quiet enjoyment and beneficial use of the project were identified.   
 
Project Schedule 
Approve Preliminary Plans:    April 2015 
Complete Working Drawings:   August 2018 
Start Construction:   November 2018 
Complete Construction:   December 2020 
 
 
Staff Recommendation:  Adopt resolution. 
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BOND ITEM 

BOND ITEM—2 
JUDICIAL COUNCIL OF CALIFORNIA (0250) 
NEW YREKA COURTHOUSE   
SISKIYOU COUNTY  
 
Authority: Sections 70371.5 and 70371.7 of the Government Code 
 Chapter 21, Statutes of 2011, Item 0250-301-3138 (15) 

 Chapters 21 and 29, Statutes of 2012, Item 0250-301-3138 (19), as reappropriated 
by the Budget Act of 2013 

 Chapter 20, Statutes of 2013, Item 0250-301-3138 (8) 
 Chapter 25, Statutes of 2014, Item 0250-301-3138 (10)  
 Chapters 14, 22, and 54, Statutes of 2017, 0250-301-3138 (2) 
 Chapters 29 and 30, Statutes of 2018, 0250-301-0660 (4) 
   
   
Consider adoption of a resolution to:  
 

1) Authorize actions to be taken to provide for interim financing and declare the 
official intent of the Board to reimburse certain capital expenditures from the 
Public Buildings Construction Fund from the proceeds of the sale of bonds.  

 
2) Authorize the sale of lease revenue bonds.  

 
3) Approve the form of and authorize the execution and delivery of a Project 

Delivery Agreement between the Judicial Council of California and the Board.  
 

4) Approve and take actions and execute documents as may be needed to carry out 
the purposes of this resolution.  

 
Total Bond Appropriation                                                                                         $59,203,000  
 
  

BOND ITEM 

STAFF ANALYSIS ITEM—2 
Judicial Council of California 

New Yreka Courthouse 
Siskiyou County   

Action Requested 
If approved, the requested action would adopt a resolution authorizing actions to be taken 
to provide for interim financing, authorize the sale of lease revenue bonds, and other 
related actions.  
 
Scope Description 
This project is within scope.  The authorized scope for this project includes construction a new 
5-courtroom, approximately 67,500 square-foot courthouse in the City of Yreka, Siskiyou County.  
The project will consolidate court operations from other facilities and will relieve the current space 
shortfall, improve security, and replace inadequate and obsolete buildings in Siskiyou County.  The 
project will replace operations at the Siskiyou Superior Courthouse and Eddy Building Annex.  
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Funding and Cost Verification 
This project is within cost.   A total of $68,950,000 has been appropriated for acquisition 
($1,288,000), preliminary plans ($3,277,000), working drawings ($4,518,000) and construction 
($59,867,000).  We note current estimates indicate a potential deficit of $1,200,000 that has not 
been recognized by the Board. After bid results are received, staff will determine whether it is 
necessary to request an augmentation for the project to proceed. 
 
    $68,950,000 Total authorized project costs 
 
    $70,150,000 Total estimated project costs 
 
    $  9,747,000 Costs previously allocated: $1,288,000 acquisition, $3,277,000 preliminary 

plans, and $4,518,000 working drawings, $664,000 preconstruction 
demolition 

 
    $59,867,000 Costs to be allocated: $59,867,000 construction ($50,954,000 contract, 

$2,604,000 contingency, $1,154,000 A&E, $4,491,000 other) 
 
    $  1,200,000 Potential deficit: construction ($1,200,000 contract) 
   
CEQA 
A Notice of Exemption was filed with the State Clearinghouse on May 20, 2011.  The 35-day 
statute of limitations period expired without challenge. 
 
Real Estate Due Diligence 
A Summary of Conditions letter for this project was completed on February 16, 2016. No issues 
that would adversely affect the quiet enjoyment and beneficial use of the project were identified.   
 
Project Schedule 
Approve Preliminary Plans:    August 2014 
Complete Working Drawings:   August 2018 
Start Construction:   November 2018 
Complete Construction:   December 2020 
 
 
Staff Recommendation:  Adopt resolution. 
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MINUTES 

 

Consider approving the minutes from the August 6, 2018 meeting. 
 
Staff have reviewed the minutes from the August 6, 2018 meeting and recommend approval of 
those meeting minutes.   
 
 
Staff Recommendation: Approve minutes from the August 6, 2018 meeting. 
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CONSENT ITEM 

CONSENT ITEM—1 
JUDICIAL COUNCIL OF CALIFORNIA (0250) 
ADMINISTRATIVE OFFICE OF THE COURTS 
EL CENTRO COUNTY COURTHOUSE 
IMPERIAL COUNTY 
AOC Facility Number  13-A1; DGS Parcel Number 10752 
 
Authority: Trial Court Facilities Act of 2002, Chapter 1082, Statutes of 2002, commencing with 

Section 70301 of the Government Code, as amended (the “Act”) 
 
 
Consider accepting real property through a transfer of title   
 
 

CONSENT ITEM 

STAFF ANALYSIS ITEM—1 
Judicial Council of California 

El Centro Courthouse 
Imperial County 

Action Requested 
If approved, the requested action would authorize the acceptance of real property through a 
transfer of title. 
 
Scope Description 
This transaction is within scope.  The requested action would authorize the acceptance of real 
property through a transfer of title of the El Centro County Courthouse (Court Facility) pursuant to 
the “Second Amendment to Transfer Agreement” by and between the Judicial Council of California 
(Council) and the County of Imperial (County) for the Transfer of Title for Court Facility, dated June 
28, 2017. The Court Facility is located at 949 West Main Street, City of El Centro, County of 
Imperial California, which is part of an approximately 1.9-acre portion of a county-owned 3.5-acre 
larger parcel (the Property). The Court Facility is improved with a three-story, 60,260 square-foot 
building constructed in 1923, with on-site parking area and associated landscaping.   
 
Pursuant to provisions of the Act, on December 23, 2008, the Administrative Office of the Courts 
(AOC) entered into the original Transfer Agreement (“Original Agreement”) and Joint Occupancy 
Agreement for the transfer of responsibility for funding and operation of the Court Facility. 
 
As of January 1, 2009 the Council has been responsible for the operations and maintenance of the 
space exclusively occupied by the court and common areas of the building. 
 
Pursuant to the First Amendment to Transfer Agreement dated June 28, 2011, and with the 
approval of the Board, the County transferred equity in, and responsibility for the Courthouse 
property, with transfer of title and reciprocal easements between the parties to follow. The Council 
agreed to transfer to the County all right, title and interest in the Winterhaven Facility at “no cost” 
subject to a joint determination between the Council and the County that the court would 
permanently discontinue use for Court operations. The Joint Occupancy Agreement was 
terminated as of July 1, 2011 (the Transfer Date).  
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The Board approved the Transfer of Equity and Transfer of Responsibility to the Courthouse 
property; however, the terms of the transfer of title to the Winterhaven Facility were not in 
compliance with Government Code section 70391(c)(2). Under the terms of the Second 
Amendment to Transfer Agreement, the County was entitled to a non-cash credit (El Centro Credit) 
equal to the current fair market value of the County’s equity in the Court Facility to be used by the 
County in lieu of cash consideration for future fair market value acquisitions of previously 
transferred surplus court facilities, including the Winterhaven Facility. The value of the El Centro 
Credit was calculated at $2,415,375. 
 
Since July 2011 the Council acquired the space previously occupied by the County, and has been 
responsible for the funding, operations and maintenance of the entire property.  
 
Funding and Cost Verification 
This transaction is within cost.  This is a no-cost acquisition and the only costs for acceptance 
are for staff processing.  
 
CEQA 
A Notice of Exemption was filed with the State Clearinghouse August 5, 2011, and the 35-day 
statute of limitations expired without challenge. 
 
Project Schedule 
The close of escrow is anticipated within 60 days of the Board’s action. 
 
Condition of Properties 
A Phase 1 Environmental Site Assessment (ESA) was conducted for the building and seismic 
assessments.  The following findings were made: 
 
Phase I ESA - A Phase I report was completed in October 2017 in accordance with the American 
Society for Testing and Materials (E-1527-05) Standard Practice for Environmental Assessments.  
The ESA includes an evaluation of significant environmental, health, and safety conditions 
impacting the interior and exterior of the Court Facility.  In preparing the Phase I, a visual 
inspection of the Court Facility was performed to detect any apparent hazardous conditions in, on, 
or about the Court Facility. In addition, the historical uses of the real property were reviewed.   
 
No potential issues of concern were identified, and the ESA recommended no further action be 
taken.  
 
Building Assessment: 
In June 2008, staff from Judicial Council conducted an initial site visit of the Court Facility to 
assess the general condition of the property prior to the SB1732 transfer of responsibility.   
 
Seismic Safety Assessment of the Improvements: 
Licensed structural engineers performed a Tier I seismic safety assessment of the building located 
in the Court Facility in November 2004, and inspected and evaluated the Court Facility for seismic 
safety in accordance with the method and criteria developed by the Department of General 
Services’ Real Estate Services Division.  This seismic evaluation of the Court Facility was then 
peer-reviewed by other qualified engineers. 
 
The Judicial Council determined that the building has a seismic safety rating of Level V, as defined 
in the Risk Acceptability Table of the State Building Seismic Program, developed by the Division of 
State Architect, April 1994.  As of January 1, 2009, responsibility of the building was transferred to 
the state pursuant to the provisions of Government Code section 70324 (SB 10), which provides 
that the county shall be responsible for any seismic-related damage and injury, the county shall 
indemnify, defend, and hold the state harmless from those claims.  
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Other 

 The state and County are granting each other reciprocal access easements for rights of 
access. The state is granting the County access rights to copper communication lines, fiber 
communication line and electricity utility services lines which run under/through the 
courthouse property.  The County is granting the state access rights to the sewer line, 
electric utility service run, natural gas line, copper communications cable, and telephone 
line, all of which currently run under/through County owned property. 

 Neither the County nor the Judicial Council are aware of any lawsuits pending concerning 
the property. 

 There are no relocation assistance, historic issues or implied dedication associated with 
this transfer of title.  

 The Property was subject to a reversionary clause in favor of B.G. Balcom and Mary R. 
Balcom, husband and wife as grantor, as recorded by Bargain and Sale Deed on 
November 13, 1909, in Book 137, Page 31 of Deeds, official records of Orange County. 
The clause specified that the property, if no longer used as a courthouse and abandoned 
for that use, would revert back to the grantor, or their heirs and assigns. This reversionary 
interest has since expired and is no longer relevant to this Property.  

 
 
Staff Recommendation:   Authorize the acceptance of real property through a transfer of 

title. 
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CONSENT ITEM 

CONSENT ITEM—2 
CALIFORNIA CONSERVATON CORPS (3340) 
UKIAH RESIDENTIAL CENTER REPLACEMENT 
440 EAST HILL ROAD, WILLITS 
MENDOCINO COUNTY 
DGS Parcel Number 10866 
 
Authority: Chapters 14, 22, and 54, Statutes of 2017, Item 3340-301-0001(1) 
 
 
Consider authorizing: 

a) Acquisition 

b) Execution of a Property Acquisition Agreement and other such documents as may 

be required to complete the acquisition 

 

STAFF ANALYSIS ITEM—2 
California Conservation Corps 

Ukiah Residential Center Replacement 
East Hill Road, Willits 

Mendocino County 
Action Requested 
If approved, the request will authorize acquisition and the execution of a Property 
Acquisition Agreement and other such documents as may be required to approve the 
acquisition. 
 
Scope Description 
This project is within scope.  The California Conservation Corps (Corps) Ukiah Residential 
Center Replacement project will be based on the Corps’ residential center needs and to conform 
as close as possible to the residential prototype of approximately 56,000 square feet, including an 
administration building, dormitories, a recreation building, and a multipurpose room, among other 
components.  
 
This requested action will authorize the Corps to purchase approximately 27 acres of land located 
at 440 East Hill Road in the City of Willits, County of Mendocino (the Property). The Board 
authorized site selection of this property on February 9, 2018. Although efforts were made to 
reduce the size of the acquisition site, the seller is unwilling to divide or split the Property. 
 
Funding and Cost Verification 
This project is within cost.  The Budget Act of 2017 provides $1,834,000 for acquisition and the 
Budget Act of 2018 provides $2,866,000 for preliminary plans. Total project costs are estimated to 
be $65,843,000. 
 
CEQA 
A Notice of Exemption was filed with the State Clearinghouse on July 26, 2018, and the 35-day 
statute of limitations passed without challenge. 
 

CONSENT ITEM 
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Project Schedule 
The anticipated close of escrow is November 2018.  
 
Condition of Property 
On November 21, 2017, The Department of General Services (DGS) conducted a site visit to 
assess the general condition of the Property.  
 
The Property is bounded by the Northwestern Pacific Railroad tracks on the west, Highway 101 
“Willits Bypass” freeway on the east, open agricultural land on the north, and East Hill Road on the 
south. The Property is relatively flat land previously used for pasture grazing. There are two tree-
lined riparian corridors with intermittent streams and tributaries to Haehl Creek and Davis Creek in 
addition to a small woodland area on the southeast corner of the Property.  
 
A wetland report was completed on March 15, 2016, which concluded that approximately half of 
the Property will support the proposed planned development for the new residential center. The 
remainder of the Property is impacted by wetland areas, which are legislatively-protected areas at 
the state and federal level. In accordance with the California Environmental Quality Act, the State 
will undertake proper due diligence measures to mitigate wetland disruption throughout the 
development of this project. The project site layout was completed with the intent of honoring 
wetland mitigation requirements, such as replanting vegetation on-site and utilizing the storm water 
detention basin area, and is not expected to exceed 1-2 acres. The majority of this work can be 
completed by Corps members.  
 
A feasibility study completed in June 2018 concluded that the Property meets all programmatic and 
spatial needs and the natural environmental conditions appear to be an excellent fit for the Corps 
program activities. 
 
Phase I Environmental Site Assessment (ESA) 
A Phase I environmental site assessment was prepared in June 2018. The Property was 
historically used as pasture grazing land. The assessment found no evidence of past land use that 
may have generated or caused the release of regulated or hazardous materials and no recognized 
environmental conditions were found on the Property.  No further studies are recommended. 
 
DGS did not observe any additional environmental concerns. 
 
Other 

 The purchase price does not exceed the estimated fair market value of the Property as 
determined by a DGS-approved appraisal. 

 There are no historic issues and no implied dedication associated with the Property. 

 No relocation assistance is required. 

 Neither DGS, nor Corps are aware of any lawsuits pending concerning the Property.  

 The Property will be taken subject to a 40-foot wide PG&E easement for an above-ground 
pole line.  

 The Property location is consistent with the state’s planning priorities in accordance with 
Government Code Section 65041 et seq. 

 
 

Staff Recommendation: Authorize acquisition and execution of a Property Acquisition 
Agreement and other such documents as may be required to 
complete the acquisition. 
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CONSENT ITEM 

CONSENT ITEM—3 
BOARD OF STATE AND COMMUNITY CORRECTIONS (5227) 
ADULT LOCAL CRIMINAL JUSTICE FACILITIES PROJECT 
SACRAMENTO COUNTY 
 
Authority:  Sections 15820.92 – 15820.926 of the Government Code  
 
 
Consider recognizing a scope change        

 

CONSENT ITEM 

STAFF ANALYSIS ITEM—3 
Board of State and Community Corrections 

Adult Local Criminal Justice Facilities Project 
Sacramento County 

Action Requested 
If approved, the requested action will recognize a scope change. 
 
Scope Description 
This project is not within scope.  As approved by the Board, the Project includes the 
construction of seven buildings adjacent to the existing jail on county-owned land in the city of Elk 
Grove.  The new buildings provide approximately 116,000 square feet of space for housing, 
treatment, support, and food services space, an education building, and a medical and intake 
building.  An education building includes a culinary arts room, classrooms, and support space.  A 
support building will include a kitchen and food services space, a food services warehouse, a 
laundry, and maintenance space. The medical and intake building provides 26 medical/mental 
health special needs beds and include a pharmacy, a medical clinic and infirmary, and intake and 
release space. The Project also includes a vocational shop building, a guard house, a central 
control building, a water treatment building, a new water well, and an expanded parking lot.   
 
Since the approval of preliminary plans, Sacramento County has determined the current scope 
exceeds the current budget by $13 million due to changes in the bidding environment and 
continuing increases to the cost of construction.  A scope reduction is necessary to bring the 
project within current budget.  The BSCC, on behalf of Sacramento County, is requesting a scope 
change to eliminate the kitchen, food service space, and food service warehouse.  This will reduce 
the overall space constructed by approximately 24,000 square feet.  Food service will be provided 
by the existing county jail adjacent to the Project.  The county will make infrastructure upgrades to 
the existing kitchen over the next few years using county funds. This change is estimated to avoid 
$13 million of costs.  Therefore, Sacramento County estimates it can complete the revised projects 
in line with its previous cost estimate.  
 
On August 22, 2018, the Department of Finance notified the chairs of the Joint Legislative Budget 
Committee and the fiscal committees in each house of its intent to approve the scope change and 
recommend that the Board recognize this revised scope no sooner than 20 days from that date. 
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Funding and Project Cost Verification 
This project is within cost.  Section 15820.922 of the Government Code (SB 1022) appropriates 
$509,060,000 lease revenue bond financing authority to partially finance the design and 
construction of adult local criminal justice facilities. Award of this funding to individual counties was 
administered through the Board of State and Community Corrections (BSCC) through a 
competitive public process.  Initially the BSCC conditionally awarded $56,432,000 from this 
appropriation to Sacramento County for this project.  However, on June 10, 2015, the Board of 
State and Community Corrections took an action to approve a revised scope and awarded 
$23,568,000 of additional funding for the project, for a new total award amount of $80,000,000.  All 
of the acquisition/study and any design and construction costs in addition to this amount will be 
paid by the County. 
 
On December 12, 2014, the Board established the scope, cost and schedule of this project 
allocating $56,432,000 of the $509,060,000 lease revenue bond financing authority appropriated in 
section 15820.922 of the Government Code to partially finance the design and construction of this 
project.  At the time of Establishment, the total estimated project cost was $62,894,000.  On 
December 11, 2015 the Board recognized a scope change and revised project cost of 
$89,210,000.  Additionally, on March 29, 2017, the Department of Finance approved Preliminary 
Plans, with a total estimated project cost of $88,982,000, and recognized potential savings of 
$228,000.  Subsequent to these actions, a new project cost estimate was prepared in association 
with another scope change approval.  Based on this revised estimate, the current total revised 
project cost is $89,094,000, which includes potential savings of $116,000.    
 

$89,210,000 Total authorized project costs 
 

$89,094,000 Total estimated project costs 
 

$80,000,000 State costs previously allocated: $825,000 preliminary plans, $4,467,000 
working drawings, and $74,708,000 construction ($62,356,000 contract, 
$6,495,000 contingency, $1,899,000 A&E, $1,100,000 agency retained, 
and $2,858,000 other project costs) 
 

$0 State costs adjustment: an increase of $188,000 working drawings, a 
decrease of $188,000 construction (a decrease of $198,000 contract and 
an increase of $10,000 contingency)   
 

$9,210,000 Local costs previously allocated: $1,309,000 acquisition, $705,000 
preliminary plans, $725,000 working drawings, $6,243,000 construction 
($2,321,000 contract, and $3,921,000 other project costs, and $228,000 
potential savings) 
 

($116,000) Local costs potential savings adjustment: an increase of $112,000  
construction (an increase of $102,000 contract and $10,000 contingency) 

 
CEQA 
A Notice of Determination was filed with the State Clearinghouse on November 5, 2015, and the 
30-day statute of limitations expired without challenge. 
 
Due Diligence 
A Summary of Conditions Letter for this project was completed by bond counsel on September 7, 
2016, and no issues that would adversely affect the beneficial use and quiet enjoyment of the 
project were identified. 
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Project Schedule 
Design Bid Build: 
Approve preliminary plans: March 2017    
Complete working drawings:  September 2018 
Start construction:   December 2018 
Complete construction:  August 2020 
 
 
Staff Recommendation:  Recognize scope change. 
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ACTION ITEM 

ACTION ITEM—1 
HIGH SPEED RAIL AUTHORITY (2665)  
INITIAL OPERATING SEGMENT, SECTION 1  
FRESNO COUNTY 
 
Authority:  Chapter 152, Statutes of 2012, Item 2665-306-0890 (1) as reappropriated by the 

Budget Act of 2018 
Chapter 152, Statutes of 2012, Item 2665-306-6043 (1) as reappropriated by the 

Budget Act of 2018 
Chapter 25, Statutes of 2014, Item 2665-306-3228 (1)  
Section 39719(b) (2) of the Health and Safety Code 
Section 39719.1 of the Health and Safety Code 
Section 15854 of the Government Code  

 
 
Consider the adoption of an amended Resolution of Necessity authorizing the use of 
eminent domain to acquire the following property: 
  

Grewal Property (Fresno County) 
Authority Parcel Numbers: FB-10-0462-1, FB-10-0462-7, FB-10-0462-8, FB-10-0462-9, 

FB-10-0462-11, and FB-10-0462-02-01 
Assessor Parcel Numbers: 056-030-39S and 056-030-41S 
 
 

ACTION ITEM 

STAFF ANALYSIS ITEM—1 
High Speed Rail Authority 

Initial Operating Segment, Section 1 
Fresno County 

Action Requested 
If approved, the requested action would adopt an amended Resolution of Necessity (RON) 
authorizing the use of eminent domain. 
 
Grewal Property:  On December 8, 2017, the Board adopted RON 2014-0415, authorizing the use 
of eminent domain to acquire the Grewal property in Fresno County.  Subsequent to that action, it 
was determined that the RON contained an error in the legal description of the subject property and 
on April 13, 2018, the Board adopted a first amended RON.  Additional errors have been found in 
the legal description, precipitating the need for second amended RON.   
 
On August 24, 2018, a Notice of Intent to adopt a second amended Resolution of Necessity was 
mailed to the property owner.  This notice was sent in accordance with Code of Civil Procedure 
section 1245.235. 
 
 
Staff Recommendation: Adopt an amended Resolution of Necessity authorizing the use 

of eminent domain. 
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ACTION ITEM 

ACTION ITEM—2 
HIGH SPEED RAIL AUTHORITY (2665)  
INITIAL OPERATING SEGMENT, SECTION 1  
VARIOUS COUNTIES 
 
Authority:  Chapter 152, Statutes of 2012, Item 2665-306-0890 (1) as reappropriated by the 

Budget Act of 2018 
Chapter 152, Statutes of 2012, Item 2665-306-6043 (1) as reappropriated by the 

Budget Act of 2018 
Chapter 25, Statutes of 2014, Item 2665-306-3228 (1)  
Section 39719(b) (2) of the Health and Safety Code 
Section 39719.1 of the Health and Safety Code 
Section 15854 of the Government Code  
 
 

Consider the adoption of Resolutions of Necessity authorizing the use of eminent domain 
to acquire the following properties for the High Speed Train System: 
 

1. Tos Land Company Property (Kings County) 

Authority Parcel Numbers: FB-16-0001-1, FB-16-0001-2, FB-16-0001-3, FB-16-0001-4, 
FB-16-0001-5, FB-16-0001-6, FB-16-0001-7, FB-16-0001-8, and FB-16-0001-9 

Assessor Parcel Number: 002-060-016 
 

2. Martella Property (Kings County) 

Authority Parcel Number: FB-16-0200-4 
Assessor Parcel Number: 016-200-011 
 

3. Fresno Metropolitan Flood Control District (Fresno County) 

Authority Parcel Numbers: MF-10-0178-1, MF-10-0178-2; MF-10-0211-1, and 
MF-10-0211-2 

Assessor Parcel Numbers: 504-081-18T and 504-081-19ST (formerly designated as 
504-080-47T and 504-080-66ST) 

 
 

ACTION ITEM 

STAFF ANALYSIS ITEM—2 
High Speed Rail Authority 

Initial Operating Segment, Section 1 
Various Counties 

Action Requested 
Adopt Resolutions of Necessity authorizing the use of eminent domain to acquire 
properties for the High Speed Train System.   
 
Scope Description 
This project is within scope.  The Initial Operating Segment, Section 1 (IOS-1) is expected to be 
approximately 120 miles starting from Madera and extending southward almost to Bakersfield.  
This initial section includes the realignment of Highway 99 in Fresno and relocation of railroad 
lines, the construction of bridges over the San Joaquin and Fresno Rivers as well as other 
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waterways, several dozen grade separations, multiple viaducts and trenches, and the acquisition 
of approximately 1,600 parcels.  The IOS-1 is the first construction phase of the High Speed Train 
System (HSTS).  The HSTS consists of Phase 1, which would provide 520 miles of the HSTS 
extending from San Francisco to Los Angeles/Anaheim, and Phase 2, which would extend the 
system to Sacramento and San Diego. 
 
Funding and Cost Verification 
This project is within cost.  Chapter 152, Statutes of 2012, appropriated $5.850 billion 
($2.609 billion High Speed Passenger Train Fund and $3.241 billion federal funds) and 
Chapter 25, Statutes of 2014 provided an additional $191.4 million Greenhouse Gas Reduction 
Fund for the IOS-1.  In addition, Health and Safety Code section 39719 (b)(2) appropriates 25 
percent of the annual proceeds of the Greenhouse Gas Reduction Fund for the Phase 1 Blended 
System and Health and Safety Code section 39719.1 authorizes repayment of a $400 million 
General Fund loan from the Greenhouse Gas Reduction Fund for the Phase 1 Blended System.  
The IOS-1 is a component of the Phase 1 Blended System. 
 
Background  
In order to adopt a Resolution of Necessity that is required to initiate the eminent domain 
proceedings, the Board must consider that the following conditions have been met: 
 

(A) The public interest and necessity require the project; 
(B) The project is planned or located in the manner that will be most compatible with the 

greatest public good and the least private injury; 
(C) The property sought to be acquired is necessary for the project; and, 
(D) The offer required by Government Code section 7267.2 has been made to the owner or 

owners of record. 
 
In 2008 the voters of California approved Proposition 1a, authorizing monies from the High-Speed 
Passenger Train Bond fund in support of this Project.  In 2009 and 2010 the federal government 
approved funds in support of the portion of this Project extending from San Francisco to Anaheim, 
and in 2012 and 2014, through Chapter 152, Statutes of 2012 and Chapter 25, Statutes of 2014, 
the Legislature appropriated funds for the acquisition and design-build phases of the IOS-1 of the 
Project, extending from Madera to just north of Bakersfield. 
 
The Property Acquisition Law, commencing with section 15850 of the Government Code, 
authorizes the Board to select and acquire in the name of the State of California (State) with the 
consent of the State agency concerned, the fee or any lesser right or interest in any real property 
necessary for any State purpose or function.  This law also authorizes the Board to acquire 
property by condemnation, in the manner provided for in Title 7 (commencing at section 1230.010) 
of Part 3 of the Code of Civil Procedure. 
 
Each of the properties is within the right of way for IOS-1 and was site selected at previous Board 
meetings.  The site selections took place after an environmental review process where it was 
determined that any alternative alignment would include the selected parcels, or where a preferred 
alignment had already been approved by both the High Speed Rail Authority Board and the 
Federal Railroad Administration.  Acquisition of these properties will allow the High Speed Rail 
Authority to move forward with construction of the HSTS.   
 
Between March 2017 and June 2018, the various owners were provided with a first written offer to 
purchase the subject property, as required by Government Code section 7267.2.  Negotiations to 
acquire the properties are continuing; however, in order to keep the project on schedule, the 
adoption of Resolutions of Necessity to authorize the use of eminent domain is required. 
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On August 22, 2018 and August 24, 2018, Notices of Intent to adopt a Resolution of Necessity 
were mailed to the respective property owners.  These notices were sent in accordance with Code 
of Civil Procedure section 1245.235. 

 
Property Specific Information:    

1. Tos Land Company Property (Kings County) 
Authority Parcel Numbers: FB-16-0001-1, FB-16-0001-2, FB-16-0001-3, FB-16-0001-4, FB-

16-0001-5, FB-16-0001-6, FB-16-0001-7, FB-16-0001-8, and FB-16-0001-9 
Assessor Parcel Number: 002-060-016 
Partial Acquisition: Approximately 7.41 acres (6.45 acres in fee, 0.96 acre in easement) 
 
This property will be needed for construction of the HSTS between the Fresno/Kings 
County line and Dutch John Cut. 
 

2. Martella Property (Kings County) 
Authority Parcel Number: FB-16-0200-4 
Assessor Parcel Number: 016-200-011 
Partial Acquisition: Approximately 0.03 acre in easement 
 
This property will be needed for an access/utility easement located on Iona Avenue. 
 

3. Fresno Metropolitan Flood Control District (Fresno County) 
Authority Parcel Numbers: MF-10-0178-1, MF-10-0178-2; MF-10-0211-1, and MF-10-0211-2 
Assessor Parcel Numbers: 504-081-18T and 504-081-19ST (formerly designated as 504-

080-47T and 504-080-66ST) 
Partial Acquisition: Approximately 2.48 acres in fee 
 
This property will be needed for the construction of the HSTS between W. Herndon Avenue 
and W. Bullard Avenue and for the realignment of Golden State Boulevard. 
 

 
Staff Recommendation: Adopt Resolutions of Necessity authorizing the use of eminent 

domain to acquire properties for the HSTS.   
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OTHER BUSINESS 

NONE  
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REPORTABLES 

TO BE PRESENTED AT MEETING 
 

 


